

EventHub — Test Plan

Based on: EventHub Requirement Analysis **Testing window:** Sun Aug 2 – Sun Aug 9, 2026 (7 days) **Owner:** QA

1. Objective

Verify that the EventHub MVP (Web + Android + iOS) meets the functional requirements, business rules, and acceptance criteria defined in the Requirement Analysis, within the remaining sprint window.

2. Scope

In Scope: Authentication, Event Creation, Vendor Search & Filter, Vendor Profile & Work Postings, Booking, Payment, Budget Manager, Favorites, Reviews, Vendor Dashboard, Admin Dashboard.

Out of Scope: Loyalty Program, AI Smart Recommendations, Corporate Events, Birthday Events, Baby Shower, Digital Contracts, Push Notifications, Live Chat, Event Timeline, Interactive Checklist.

3. Test Types

- **Functional testing** — each module against its FR / BR / AC.
 - **UI testing** — responsive Web, Android, iOS.
 - **Integration testing** — full Customer / Vendor / Admin journeys end-to-end (not module-by-module).
 - **Regression testing** — one focused pass before final delivery.
 - **Automation** — not in scope given the timeline; manual testing only for this sprint.
-

4. Test Environment

- Responsive Web (desktop + mobile browser)
 - Android, iOS (native app)
 - Note: Database, Authentication provider, File Storage, and Maps are still marked TBD in the tech stack. This is an infrastructure gap, separate from the functional Open Questions in the Requirement Analysis — ask the Dev team directly: which service/library was chosen for each, and whether QA needs any sandbox/test credentials for features that touch them (image upload, city/location picker, etc.).
-

5. Entry & Exit Criteria

Entry (per module): Module is code-complete and deployed to a testable environment; its Requirement Analysis section is finalized.

Exit (per module): All Acceptance Criteria pass · no open Blocker/High severity bugs · known Medium/Low bugs are logged and acknowledged by the dev team.

Exit (overall): All P0 modules pass their exit criteria · the three end-to-end journeys (Customer, Vendor, Admin) complete without a Blocker · final regression pass shows no new Blocker/High bugs.

6. Test Priorities (risk-based)

Priority	Modules	Why
P0	Authentication, Booking, Payment, Budget Manager	Core flow, money-handling, security
P1	Vendor Profile & Work Postings, Vendor Dashboard, Admin Dashboard, Vendor Search & Filter	Approval workflows, cross-role visibility
P2	Event Creation, Favorites, Reviews	Lower risk, simpler logic

If time runs short, P2 gets reduced coverage before P0/P1 does — never the other way around.

7. Tools & Traceability

- **Test cases:** one Excel/CSV file per module, stored under `Modules/<module>/test-cases.xlsx`.
- **Traceability:** each test case row includes a `Requirement ID` column (FR-xx / BR-xx / US-xxx) — no separate RTM document; a summary can be compiled from these columns at the end if needed.
- **Bug tracking:** GitHub Issues, one issue per bug, linked to the relevant module.
- **Requirement source:** `Analysis/EventHub_Requirement_Analysis.md`

8. Schedule (suggested — adjust to actual dev delivery dates)

Day	Focus
Mon Aug 3 – Tue Aug 4	Resolve blocking Open Questions with the team · finish remaining module analyses · write test cases for modules already stable (Auth, Event Creation)
Wed Aug 5 – Fri Aug 7	Execute functional testing as each module is delivered, in priority order (P0 → P1 → P2) · log bugs · retest fixes
Sat Aug 8	Integration testing across the 3 end-to-end journeys · regression pass on P0 modules
Sun Aug 9	Final regression · acceptance criteria checklist · close out bug list · sign-off

Note: the Requirement Analysis is a living document. As each Open Question is answered, update the relevant module's section in `Analysis/EventHub_Requirement_Analysis.md`, and revisit any test cases already written against the old assumption.

9. Risks

- Payment gateway provider not yet chosen — blocks Payment module testing until resolved.
- Tech stack TBDs (Database, Auth, File Storage, Maps) may delay environment readiness.
- Spent Budget double-counting (Accepted vs Paid) is unresolved and could invalidate Budget Manager testing until clarified.
- No Admin review SLA defined — could delay Vendor/Work Posting approval testing.
- 7-day window is tight relative to Payment integration complexity; P2 modules are the planned buffer if schedule slips.

10. Roles & Responsibilities

Small team, no PO/Lead — QA (Requirement Analysis, Test Planning, Test Execution, Bug Reporting), Backend Dev, Mobile Dev, AI integration each own their module's fixes. Open Questions are resolved by quick team sync, not a formal PO sign-off.